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County of Los Angeles
CHIEF EXECUTIVE OFFICE

Kenneth Hahn Hall of Administration
500 WestTemple Street, Room 713, Los Angeles, California 90012

(213) 974-1101
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The Honorable Board of Supervisors
County of Los Angeles

- 383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

SUBJECT

DEPARTMENT OF PUBLIC WORKS: FIRE DEPARTMENT
NEW FIRE STATION 128

UNINCORPORATED AREA OF SANTA CLARITA
AWARD DESIGN-BUILD CONlRACT

APPROVE REVISED PROJECT BUDGET
SPECS. 6096; CAPITAL PROJECT NO. 70966

(FIFTH DISTRICT) (3 VOTES)

Board of Supervisors.
GLORIA MOLINA
First District

MARK RIDLEY-THOMAS
Second District

ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
Fifth District

Approval of the revised project budget and execution of a design-build contract for the
New Fire Station 128.

JOINT RECOMMENDATION WITH THE FIRE CHIEF THAT YOUR BOARD, ACTING
AS THE GOVERNING BODY OF THE CONSOLIDATED FIRE PROTECTION
DISTRICT:

1. Approve the revised project budget of $9,464,000 for the New Fire

Station 128 project, Capital Project No. 70966.

2. Find that Novus Construction is the Responsive and Responsible Bidder

whose proposal is determined to be the best value and most
advantageous for the design and construction of the New Fire Station 128,
based on the criteria stated in thè request for proposals, including
qualifications, technical design, construction expertise, proposed delivery
plan, price, skilled labor force availabilty, acceptable safety record, and
life cycle cost.

'To Enrich Lives Through Effective And Caring Service"
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3. Award and authorize the Director of Public Works to execute a
design-build contract with Novus Construction to provide the design and
construction services for a $6,273,555 not-to-exceed fee to be funded
through Tax-Exempt Commercial Paper and ultimately be financed
through the issuance of long-term bonds to be repaid from the
Consolidated Fire District, subject to receipt by the County of acceptable
Faithful Performance and Payment for Labor and Materials Bonds and
evidence of required contractor insurance filed by the design-build entity.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended action will authorize the Department of Public Works
(Public Works) to execute a design-build contract for design and construction of the
New Fire Station 128 project.

The proposed project is a new 9,600 square-foot fire station that will be constructed on
1.3 acres at 28450 Whites Canyon Road, Santa Clarita, and will consist of a two-bay
apparatus room, main office, day room, kitchen, exercise room, and dormitory quarters
for seven personneL. The proposed project also incorporates all the necessary
sustainable design features that allow the County to apply for a United States Green
Building Council (USGBC), Leadership in Energy and Environmental Design (LEED)
Silver Certification upon successful implementation and completion as mandated by
your Board.

On June 17,2008, your Board adopted the County's design-build policy and authorized
the Director of Public Works to use design-build as an option for delivery of County
capital building projects in excess of $2,500,000. One of the goals underlying the use of
the design-build project delivery method is achieving a more collaborative approach for
project delivery, including obtaining benefits such as reducing project cost, expediting
project completion, and providing design options not achievable through the
design-bid-build process. In addition, design-build may yield cost efficiencies by shifting
certain liabilty and risk for cost containment and project completion to the
design-builder. Considering urgent needs for fire protection and emergency medical
services, it was recommended that the design-build project delivery method be used for
this new fire station project.

Based on the Board-approved design-build policy and procedures, Novus Construction
(Novus) was found to have submitted the best value and most advantageous proposal
to perform the design and construction of Fire Station 128. We recommend your Board
award the design-build contract to Novus for $6,273,555, subject to Novus satisfying the
conditions for contract award.
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Sustainable Desian Proaram

The project supports your Board's Sustainable Design Program by requiring a USGBC,
LEED Silver Certification for the fire station. Therè will also be savings due to a
reduction in electricity as a result of the sustainable building elements such as energy
efficient light fixtures with timer controls in the design. The facility heating, ventilation,
and cooling system will utilize an energy management control system. The project will
use water-efficient fixtures in the restrooms and exterior site landscaping areas will be
constructed using drought tolerant planting.

Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) by improving the efficiency, qualiy, and responsiveness of County services to
all residents. It also directs that we ensure Children, Family and Adult Well-Being
(Goal 2) by enhancing the ability of families to live in safe, stable, and supportive
communities. We are also directed to improve Community and Municipal Services
(Goal 3) by offering a wide range of services responsive to each community's needs.
This project will help to achieve these goals as it is an investment in public infrastructure
that wil benefit the Santa Clarita Valley community by improving the Fire District's ability
to respond to local emergencies.

FISCAL IMPACT/FINANCING

On May 13, 2008, your Board approved the preliminary project budget of $11,913,000.
Due to favorable costs proposed by the recommended design-builder, the revised
estimated total project cost budget is $9,464,000, including the preparation of scoping
documents, plan check fees, design and construction, design completion contingency,
change orders, consultant services, miscellaneous expenditures, Civic Art allocation,
and County services.

The design completion contingency allowance is an amount included within the
agreement that totals $150,000 and is intended to facilitate the resolution of issues
identified during the design phase with the County's scoping documents, respond to
changes required by the Fire District and other jurisdictional agencies, or address
unforeseen conditions that are identified during design.

The inclusion of the design completion contingency allowance will facilitate the design
decision process and minimize potential delays that could occur while design phase
issues are resolved. The design builders' use of this allowance will be strictly controlled
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by the County, requiring prior written County authorization by Public Works and the
Chief Executive Office.

Sufficient funding is available in the Capital Projects/Refurbishment Budget to complete
construction of the proposed project. The project is funded with Commercial Paper
Proceeds and developer fees. There is no impact to net County costs.

The Project Schedule and Budget Summary are included in Attachment A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard contract, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
contract.

The proje'ct specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper

consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, Novus is willing to consider Greater Avenues for
Independence Program/General Relief Opportunities for Work participants for future
employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.

Novus is in full compliance with Los Angeles County Code Chapter 2.200 (Child
Support Compliance Program) and Chapter 2.203 (Contractor Employee Jury ServiceProgram). .
As required by your Board, the project cost includes 1 percent of design and
construction costs to be allocated to the Civic Art Fund per .your Board's Civic Art Policy

adopted on December 7,2004.
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ENVIRONMENTAL DOCUMENTATION

On August 7, 2007, your Board adopted the Mitigated Negative Declaration for this
project.

CONTRACTING PROCESS

On September 8, 2008, the request for qualifications for design-build services was
advertised. This contract opportunity was also listed in the County's Doing Business
with Us website. The first phase of the request for proposals process was submission
of prequalification questionnaires. On October 6, 2008, 13 firms submitted the
prequalification questionnaires for evaluation. The prequalification questionnaires were
evaluated by the evaluation committee consisting of representatives from the Chief
Executive Office, Public Works, and the Fire District based on responses to questions
concerning the business type and ownership of each design-build entity, evidence that
the design-builder has experience and capacity to perform projects of similar size and
complexity, licenses, registration, credentials, the capacity to obtain payment and
performance bonding, errors and omissions, insurance, violations of State and Federal
labor codes and safety regulations, debarment, default bankruptcy, lawsuits on public
works projects in the preceding five years, and other relevant criteria. Based on the
review and evaluation of the prequalification questionnaires, all 13 firms were
determined to be prequalified. In accordance with the shortlisting requirements in the
request for proposals, the five top-ranked firms were shortlisted and invited to submit
technical and cost proposals.

The second phase of the request for proposals process was submission of technical
and cost proposals by the top five prequalified firms. On February 3, 2009, the five
firms submitted technical and cost proposals for evaluation. The technical and cost
proposals were evaluated by a panel of representatives from the Chief Executive Office,
Public Works, and the Fire District based on technical design, construction expertise,
proposed delivery plans, price, life cycle costs, skilled labor force availability, acceptable
safety record, and design-build team personnel and organization. Final ranking of the
proposers is listed in Attachment B. Novus was found to have submitted the best value
and most advantageous proposal to perform these services in accordance with the
evaluation criteria stated in the Request for Proposals. These evaluations were
completed without regard to race, creed, color, or gender. On May 28, 2009, upon
negotiating minor scope modifications and value engineering with Novus, the proposed
best value design-builder, a revised cost proposal of $6,273,555 was obtained.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no impact of current County services or projects during the performance of
the recommended services.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; one to the Department of Public Works, Project Management Division
II; and one to the Fire District.

Respectfully submitted,

~~
WILLIAM T FUJIOKA
Chief Executive Officer

P. MICHAEL FR
Fire Chief

WTF:PMF:GF
DJT:8W:zu

Attachments

c: Auditor-Controller

County Counsel
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works
Fire Department
Office of Affirmative Action
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS: AND FIRE DEPARTMENT
NEW FIRE STATION 128

UNINCORPORATED AREA OF SANTA CLARITA
AWARD DESIGN-BUILD CONTRACT

APPROVE REVISED PROJECT BUDGET
SPECS. 6096; CAPITAL PROJECT NO. 70966

(FIFTH DISTRICT) (3 VOTES)

i. PROJECT SCHEDULE

Scheduled
Project Activity Completion Date

Project Scoping Documents Completed

Design and Construction Award 07/07/09

Construction
Substantial Completion 03/15/11
Station Operational 04/15/11
Project Acceptance 05/15/11
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II. PROJECT BUDGET SUMMARY

Budget Category Project Budget Impact of This Revised Project
Action Budget

Land Acquisition $ 0 $ 0 $ 0
Construction

Design-Build Contract (Including design
completion contingency) $8,275,000 ($2,001,445) $6,273,555
Change Orders (5 percent) 829,000 (522,791 ) 306,209
Telecommunication Equipment - Affixed
to Building 220,000 0 220,000

Utility Connection Fees 50,000 0 50,000
Civic Arts 86,000 ( 24.764 ) 61.236

Subtotal $9,460,000 ($2,549,000) $6,911,000
Programming/Development $ 0 $ 0 $ 0
Plans and Specifications

Architect/Engineering Services $ 250,000 $ 100.000 $ 350,000
Subtotal $ 250,000 $ 100,000 $ 350,000

Consultant Services
Deputy Inspection $ 90,000 $ 0 $ 90,000
Site Planning 0 0 0
Hazardous Materials 0 0 0
Geotech/Soils Test 60,000 0 60,000
Material Testing 45,000 0 45,000
Cost Estimating 70,000 0 70,000
Project Scheduling 25,000 0 25,000
Constructability Review 40,000 0 40,000
Construction Management Support 120,000 0 120,000
Construction Administration 0 0 0
Environmental 0 0 0
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Contract/Change Order 0 0 0
Other 0 0 0

Subtotal $ 450,000 $ 0 $ 450,000

Miscellaneous Expenditures
Furniture, Fixtures, and Equipment $ 110,000 $ 0 $ 110,000
Printing 17,000 0 17,000
Los Angeles County Affirmative
Action Compliance 18.000 0 18.000

Subtotal $ 145,000 $ 0 $ 145,000
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.11. PROJECT BUDGET SUMMARY (continued)

Budget Category Project Budget Impact of This Revised Project
Action Budget

Jurisdictional Review/Plan Check/Permit $ 80,000 $ 0 $ 80,000
County Services

Code Compliance and Qualiy

Control Inspections $ 484,505 $ 0 $ 484,505
Design Review 82,610 0 82,610
Design Services 0 0 $0
Contract Administration 42,570 0 42,570
Project Management 466,892 0 466,892
Project Management Support Services 259,904 0 259,904
Secretarial 22,588 0 22,588
Document Control 0 0 0
ISD Job Order Contract Management 0 0 0
DPW Job Order Contract Management 0 0 0
ISD ITS Communications 0 0 0
Project Security $0 0 0
Project Technical Support 76,575 0 76,575
Consultant Contract Recovery 92,356 0 92,356
County Counsel 0 0 0
Other 0 0 0
Design Services 0 0 0

Subtotal $ 1,528,000 $ 0 $1,528,000

Total $11,913,000 ($2,449,000) $9,464,000
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS: AND FIRE DEPARTMENT
NEW FIRE STATION 128

UNINCORPORATED AREA OF SANTA CLARITA
AWARD DESIGN-BUILD CONTRACT

APPROVE REVISED PROJECT BUDGET
SPECS. 6096; CAPITAL PROJECT NO. 70966

(FIFTH DISTRICT) (3 VOTES)

The proposed project is a new 9,600-square-foot fire station that will be constructed on
1.3 acres at 28450 Whites Canyon Road, Santa Clarita, and wil consist of a two-bay
apparatus room, main office, day room, kitchen, exercise room, and dormitory quarters
for seven personneL.

Proposal Date: February 3, 2009

Proposer Rankina From Most Advantaaeous To Least:

1. Novus Construction

2. GKK Works
3. Harbor Construction

4. R.J. Daum
5. Sinanian Development

The contract wil be issued to Novus Construction for $6,273,555.




